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	Ref
	Task & Method
	Quantities & Dimensions
	Materials
	Plant, Tools, PPE and Equipment
	Labour
	Duration

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Raft
1

	Clear vegetation and topsoil

	
	
	Bulldozer
	Driver
Banksman
	

	
	
	
	
	
	
	

	2

	Form formwork/shuttering


	12 2.4 x 1.2 Marine ply
	
	
	2 Shuttering carpenters
	

	
	
	
	
	
	
	

	3

	Insert Steel cage


	75 M 20mm diameter steel reinforcement bars
	
	
	2 Steel fixers
	

	
	
	
	
	
	
	

	4

	Pour concrete

Power finish


	5 x 6 M

350mm depth


	14.5 M3 Concrete
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


