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Learning outcomes

On completion of this unit a learner should:

Understand the concept of the availability of resources to complete a construction project.  Understand the way resources are sourced and attached to project activities.t

Not all learning outcomes are achievable from this assignment


	Brief has been Internally Verified 
	y
	When?
	
	By Who?
	

	Interim Assessment (no grade award until all module assessments are completed)
	
	Overall Grade Achieved
	
	Points Awarded
	



	STAFF COMMENTS
	ACTION PLAN

	
	

	
	

	
	

	
	

	
	

	Student signature:
	
	Date:
	

	Tutor signature:
	
	Date:
	

	Internally Verified by:
	
	Date:
	




Unit Introduction

Construction, civil engineering and building services engineering are technical disciplines which require the collection, processing and use of numerical data. For example, in a simple construction project the dimensions of a structure are designed and specified by the architect or engineer, the cost of the work is determined by the cost control surveyor, the quantity of materials to be ordered is determined by the buyer, and the setting out dimensions and angles may be calculated by the contractor. In more complex situations, design engineers use various formulae to calculate properties such as the rate of the flow of water through pipes for drainage calculations, or the levels of bending moments in beams for sizing structural elements.

It is therefore essential that learners develop an appropriate understanding of the mathematical methods and techniques required for these key activities, and of how to apply them correctly.

The unit explores the rules for manipulating formulae and equations, calculating lengths, areas and volumes, determining trigonometric and geometric properties, and applying graphical and statistical techniques.

On completion of the unit learners will be able to select and apply appropriate mathematical techniques to address a wide variety of standard, practical, industry-related problems.





Assessment Brief

The Principal of Neath Port Talbot College has procured Andrew Scott Construction to build a new Brickwork workshop at the rear 
This work will require some major earth and civil engineering work. 
As a Trainee Project Manager your company director has asked you to carry out several tasks to enhance your construction management knowledge.
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LEARNER ASSESSMENT SUBMISSION AND DECLARATION


When submitting evidence for assessment, each learner must sign a declaration confirming that the work is their own. 


	Learner name:

	Assessor name:


	Issue date:

	Submission date:

	Submitted on:


	Programme:


	Unit: 


	Assignment reference and title:





Please list the evidence submitted for each task. Indicate the page numbers where the evidence can be found or describe the nature of the evidence (e.g. video, illustration).


	Task ref.
	Evidence submitted
	Page numbers or
description

	
	
	

	
	
	

	
	
	

	
	
	

	Additional comments to the Assessor:




	Learner declaration

I certify that the evidence submitted for this assignment is my own. I have clearly referenced any sources used in the work. I understand that false declaration is a form of malpractice.


Learner signature:                                                             Date:




Task 1: Identify the resources that are required to complete a Building Project (P3) 

Task 2: Identify the resources to complete various activities attached to the programme of works and compare the advantages and disadvantages of resource techniques. This will comprise of a report, the development of a simple bar chart for the project and the completion of three method statements for activities attached to the bar chart (M2)

Task 3: The Company Director is thinking of investing in Construction software to modernise the company. Please evaluate different construction software systems and recommend two. (D1)




	Task Description
	Criteria Claimed
	Page
	Tutor Comment
	Achieved 
	IV

	The 4 Ms
	
	
	
	
	

	Bar chart and method statements
	
	
	
	
	

	Software Systems
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	INTERNAL VERIFICATION – ASSIGNMENT BRIEF

	Programme title
	BTEC Diploma/Extended Diploma

	Assessor
	Erfyl Hughes
	Internal Verifier
	David Laytham

	Unit
	07 – Project Management 

	Assignment title
	Management and organisation of resources

	Is this assignment an authorised assignment brief published by Pearson? If so, has it been amended by the centre in any way? Please give details.

	No

	INTERNAL VERIFIER CHECKLIST
	Comments

	Is this assignment for whole or part of a unit?
	P
	

	Are accurate programme details shown?
	Y
	

	Are accurate unit details shown?
	Y
	

	Are clear deadlines for assessment given?
	Y
	

	Are the assessment criteria to be addressed listed?
	Y
	

	Does each task show which criteria are being addressed?
	Y
	

	Are these criteria actually addressed by each task?
	Y
	

	Is it clear what evidence the learner needs to generate?
	Y
	

	Are the activities appropriate?
	Y
	

	Is there a scenario or vocational context?
	Y
	

	Is the language and presentation appropriate?
	Y
	

	Is the timescale for the assignment appropriate?
	Y
	

	Overall, is the assignment fit for purpose?
	Y
	

	*If ‘No’ is recorded and the Internal Verifier recommends remedial action before the brief is issued, the Assessor and the Internal Verifier should confirm that the action has been undertaken on Page 2.

	Assessor signature
	Erfyl Hughes
	Date
	02/12/19

	Internal Verifier signature
	Dave Laytham
	Date
	02/12/19

	Lead Internal Verifier signature (if required)
	
	Date
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	Date
	

	Internal Verifier signature
	
	Date
	

	Lead Internal Verifier signature (if required)
	
	Date
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